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From: Bruce Wagner
To: GOWG
Subject: Meeting Minutes (03/27/03 02:00 PM EST)
Date: March 28, 2003
GSFC Location: Room N226, Bldg 12
Meet me number: 800-619-3240, Pass Code: 88366, Conf. Leader: Mike Rackley

Next Meeting: April 16, 2003 at 1:30 pm

1. Upcoming Events – Mike
• Spacecraft PDR Dry Run #2 – 4/21
• Spacecraft PDR – 5/5 – 5/9
• GBM IOC PDR – 5/11
• LAT CDR – 5/12 – 5/15
• Mission PDR – 6/3 – 6/4
• GDS SRR – 6/13

2. Mission PDR - Mike
Slides for PDR will be out for review next week or so.
Document tree still needs work.

3. Ground System-Level Document Status

- GDS Project Management Plan – Mike
Appropriate portions of the Code 300 Mission Assurance Requirements Document will be fed into the PMP.
Draft scheduled to be out April 17th and will be completed by GDS SRR.

- Operations Concept Document Update – John
Being reviewed internally with Omitron.
Initial draft out 4/23.

- GDS Requirements Document – Bruce
Initial draft out for review 4/29.
Decided to have the requirements listed solely in table format.
Ross will supply the initial input for the System, SN, GN and network requirements.
Dennis will supply the initial input for the MOC requirements.
Bruce will supply the initial input for the IOC and SSC requirements.

- GDS Mission Assurance Requirements Document (MAR) - Dave H.
Latest version to be reviewed 4/3 at 2:00 p.m. in Bldg. 12 Room N220

(meeting was cancelled and is will be resceduled)
4. Ground System Documentation Tree - Mike

Still being worked on.
Will be sent out for review next week.

5. Element reports

- MOC System - Dennis
RFP documents are being finalized.

- MOC Facility - Mike/Bob
Working details of the space in Bldg 14 that GLAST will occupy.

- LAT IOC - Richard and Dave
Peer review is still in progress.
ITOS vs ASTRO RT systems needs closure.
LAT engineering model to be completed by October ’03.
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- GBM IOC - Bill
Addressing concerns of how to handle cold reboot of on-board computer.
Updating MO&DA document.
There was a discussion concerning the fidelity of the GBM instrument simulator and how it would/could be used for ops
testing.  The instrument simulator that will be integrated with the SpectrumAstro Hot Bench will not be a complete model
and will not be able to generate Burst Alert Messages.

- SSC - David
The SSC heritage is based on Data System Transfer (DTS) and needs to know if something different will be required.  There
has been concern raised by the MOC that DTS and email based file transfer systems may pose IT security issues.

- Spacecraft - Ken
CCR has been signed off that changes S-band to have interleaved I & Q channels
SpectrumAstro preparing for the next PDR dry run.

- CSOC/NISN - Leslie

6. Splinter team reports (as applicable)

- Science/Mission Planning – John
Nothing to report.

- Data Processing - Robin
Nothing to report.

- Inertial Pointing - Ross
Progressing slowly.

- SAA Avoidance - Ross
Will set a bit using predictive tables.
Ground commands will be used as backup.

- On-Board Monitoring - Erik
No report.

- Data Acquisition - Mark
Need to get permission from Spectrum Allocation Office in order to use the USN station in Australia.
Investigating the feasibility of using the Wallops ground station.

- Alternative OD Methods - Mark
No report.

- ITOS/ASTRO-RT Trade - Mike
Mike has been asked to lead this and will work with Spectrum (Ken) to generate a response to the RFA.

- L&EO Activation - Ken
Effort will be kicked off next Tuesday (4/4) with Spectrum Astro folks.


